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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000418
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 30-Oct-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 21 HSR's: 0 / 10 NCR's: 0 / 11 

Item Title Detail

1 Major component movement OBG Production:

Continue cutting floor beams and W beams.  

77m Tower Mock-up:

Welding butt splice on diaphragm flanges.

89m Tower Mock-up:

Tack welding stiffener plates between diaphragms,

Welding stiffener plate butt splices,

Welding internal corner splice plate.

114m Tower Mock-up:

No welding observed.

Closed-rib Weld Trial:

ZPMC tack welding ribs for Weld Trial #2.

2 Meetings attended Caltrans met with ABF and ZPMC at 1300 to discuss issues and the 

schedule for the next three days.

Materials: The 2nd batch of check samples has been tested and approved.  

Caltrans received the MTR’s for the 3rd batch of check samples today and is 

ready to proceed with sampling.  ABF is currently reviewing the MTR’s for 

Batch 30 of plate material.  ABF rejected the 3rd batch of shapes consisting 

of A500 grade B pipes because the Mg and Si content do not comply with 

the ASTM specification.

ABF spoke with ZPMC about the drilling of the 114m Tower Splice 

Mock-up.  ABF stated that the holes should be drilled as deep as possible 

prior to removing the template.

ZPMC stated they have received the Stamped “Approved” WPS’s from two 

of the submittals they have asked about, but have not received the WPS’s 

from three other submittals.  Caltrans stated that these should have been 
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received by document control already, but would check to ensure this 

happened.

ZPMC asked about the status of the 7 CWR’s they have submitted.  Caltrans 

responded that these were received this morning and are being reviewed.

Caltrans inquired about a letter from ZPMC referring to CCO 41 which 

eliminates some holes on the Tower and OBG for work padeyes and are 

being replaced by welded padeyes.  The letter stated this could cause delay 

to the delivery of the Tower and OBG.  Caltrans requested an estimate of 

the delay and suggested that on-site red lining of the drawings could 

eliminate any delay.

Caltrans asked about the status of the on-site furnace and press for forming 

the flanges for the Tower Diaphragms.  ABF and ZPMC will check about 

the status of the moving of the press and the calibration of the furnaces.

ABF stated that ZPMC is moving towards the amplitude based procedure 

for measuring the closed-rib PJP welds and that they are working with 

ZPMC on this issue.

3 Key conversations Caltrans Level III David McClary met with ABF Level III Steve Lawton to 

discuss the progress ABF has made on the Closed-rib PJP UT procedure.  

Mr. Lawton stated that ZPMC’s Level III Steven Kang had looked at the 

mechanical testing performed and measures some of the samples very 

differently than either ABF or Caltrans.  Mr. Lawton is schedule to meet 

with Mr. Kang to discuss.  QA and ABF have scheduled to meet with Mr. 

Kang tomorrow to discuss UT development paths going forward.

4 Quality Assurance Inspectors per shift 6 Day Shift (Acuna, Brannon, Hasler, Hernandez, McClendon, Viars)

4 Swing Shift (Berger, Dixon, Franco, Smith)

5 Logistics Admin staff Ms. Rain and Ms. Sophie began work on the island today.

ZPMC to begin 24 hour shifts on Friday, November 2, 2007.

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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